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Fleming County Project Development Board 

201 Court Square 

Flemingsburg, Kentucky 41041 

 
 

The meeting was called to order by Chairperson Larry H. Foxworthy at 5:00 pm at the City Annex Building located at 160 

West Electric Avenue, Flemingsburg, Kentucky and led the Pledge of Allegiance.  Roll was called as follows:  

 

Present:   Larry H. Foxworthy, Judge Stockton B. Wood, Louie Flanery, Marvin Suit, Pam Lowe, J. Scott Brown 

  and Judge W. Todd Walton II 

 

Absent:   David DeAtley  

 

Others:   Sam Howard, TCCI 

  Mike Carroll, Eric Chambers and Alex Sasmay, Brandstetter Carroll Architects  

  Keith Brock, Ross, Sinclaire and Associates  

 

  The Fleming County Project Development Board and all present remembered Amanda Ross in a moment  

  of silence.  

 

Old Business:  A motion was made to approve the Fleming County Project Development Board meeting    

  minutes of August 4, 2009.  Motion: Walton  Second: Lowe  All in favor.  

 

New Business:  A motion was made to approve the Executive Decision as follows:     

   Via teleconference a motion by Chairperson Larry H. Foxworthy to approve advertisements for  

   bid on the Fleming County Judicial Center Project effective 8-14-09.  Seconded by Vance  

   Mitchell.  Motion carried.     
  Motion: Flanery  Second: Suit  All in favor  

 

  A motion was made to approve the Executive Decision as follows:  

   The Executive Committee of the Fleming County Project Development Board met via   

   teleconference on 8-24-09.  The Executive Committee approved an amendment to the current  

   H.C. Nutting contract for engineered fillcompaction testing services for the new judicial center.  

   Trace Creek Construction requested approval to expedite the fill material for the basement  

   area of the Community Trust Bank.  

   The Executive Committee approved a change request by Trace Creek  Construction to allow for  

   the excavation and offsite disposal of the encountered bad soil material during the demolition of 

   the Community Trust Bank and adjacent buildings.  A current survey has been performed to  

   show existing grades and a new survey will be performed after removal of the bad soils to  

   determine the amount of material removed from site.  The cost for the excavation, load, remove  

   from site the bad soil, brick, stone and building materials by demolition subcontractor on site  

   Southern Ohio Salvage for $ 7.25 per cubic yard.  Motion was made by Chairperson Larry H.  

   Foxworthy and seconded by AOC  Vance Mitchell.  Motion carried.   

  Motion: Walton  Second: Brown  All in favor 

 

  AOC David Whittaker stated all invoices pertaining to the project must be forwarded to Trace Creek  

  Construction to be submitted for payment. 

 

  A motion was made to approve claims as presented:  Tammy Gray $ 300, Stacy Ramey $ 100, HC Nutting  

  $ 4,600 and RDH Survey $ 800.00.  Motion: Suit  Second: Flanery  All in favor. 

  

  The Fleming County Judicial Center Groundbreaking Ceremony will be held on Friday, September 25,  

  2009 at 3:30 PM on the project site.  The public is invited to attend.  Chief Justice John D. Minton will not  

  be available for the ceremony but Justice William Schroeder will attend in his absence.  

 

  The bids were opened publicly on Wednesday, September 16, 2009 at 2:00 pm in the main courthouse and  

  read aloud by Trace Creek Construction, Sam Howard.  There were 167 plan holders and 82 bids received  
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  for various trade packages.  Mr. Howard stated a clarification regarding the Combination Package Bids  

  received were not lower than individual bids.  No low bids will be announced till verification of references  

  and contractual obligations have been met as required.  Discussion was held regarding each bid packages,  

  qualifications of contractors, base bid budget, cost of alternative options and projected  costs.  Trace Creek  

  Construction will perform reference checks, verify bid bond and research history of potential contractors  

  before presenting AOC and the board for approval.    

 

  Keith Brock commented on the record low rates in the bond market and need the board to authorize bond  

  issue as soon as contractors and alternate bid packages are selected to take advantage of low market rates.   

 

  Discussion was held regarding the Alternate bid packages as noted:  

  1) Pay and Performance Bond – all board members agreed to include in project  

  2)  Geothermal System – all board members agreed to include in project 

  3) Additional parking at Jail Property - no action taken at this time 

  4) Limestone instead of cast stone – all board members agreed to include in project 

  5) Concrete parking of Base bid lots – all board members preferred asphalt  

  6) Concrete parking lot at jail property - all board members preferred asphalt 

  7) Relocation of traffic control box – need more information from DOT. 

 

  All approvals are contingent upon AOC's Facilities and Legal Department approval.  Discussion was held  

  regarding the jail property.  Chairperson County Judge/Executive Larry H. Foxworthy will discuss the  

  acquisition or gift of the jail property with the Fleming County Fiscal Court at the Special Called meeting  

  on Friday September 25, 2009 at 5:00 pm at the main courthouse.  Discussion was held regarding the  

  project construction schedule.  Mr. Howard stated construction activities are scheduled to begin in mid- 

  October 2009.       

 

  A motion was made to authorize Trace Creek Construction to continue evaluating  Alternate 7 the   

  relocation of traffic signal control box with Kentucky Department of Transportation, submit findings and  

  estimate cost projection to AOC Facilities for approval to commence with the relocation, purchase of mast  

  type poles for signals and DOT signage and allocate the funds into the bond issue.  Motion: Walton   

  Second:  Flanery  All in favor. 

 

  A motion was made to accept the Bid Package Alternatives 1, 2 and 4.  Motion: Wood  Second: Walton   

  All in favor. 

 

  Discussion was held regarding procurement of three properties on West Water Street for additional parking  

  spaces.  Judge Stockton B. Wood abstained from any discussion pertaining the West Water Street due to  

  conflict of interest since family members own one of the parcels.   

 

  A motion was made to authorize Brandstetter Carroll Architects and Trace Creek Construction to prepare a  

  cost estimate for potential purchase of three West Water Street properties and the jail property and present  

  to AOC for approval to allocate the funds into the bond issue.  Motion: Walton  Second: Flanery  Judge  

  Stockton B. Wood abstained from voting.  All others in favor.  Motion carried.   

 

  David Whittaker will set time and date for review with AOC Facilities Department, Trace Creek   

  Construction and Brandstetter Carroll Architects as soon as cost projection is complete.  Mr. Howard stated 

  once all issues regarding alternates have been resolved the contracts can be awarded.  Mr. Whittaker  

  commended the entire design team for a great job.    

 

  Mr. Howard discussed the subsurface conditions found on site and commended Brandstetter Carroll  

  Architects for a quick design resolution which did not affect the bid date and kept project on schedule.   

  Future inspections are needed which could cost approximately $ 25,000.     

 

  The next regular meeting of the Fleming County Project Development Board will be held on Tuesday,  

  October 6, 2009 at 5:00 pm in the City Annex Building located at 160 West Electric Avenue,   

  Flemingsburg, Kentucky.  

 

  A motion was made to adjourn at 6:22 PM.  Motion: Wood  Second: Brown  All in favor. 


